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COUNCIL AGENDA: November 9, 2004

TO: City Council

VIA: Dennis R. Halloway, City Manager

FROM: Jarb Thaipejr, Public Works Director/City Engineer =T . 3T
SUBJECT: Change Order to Contract with Corollo Engineering to Evaluate

Water Blending and Treatment Alternatives.

RECOMMENDATION

It 1s recommended that the City Council approve a change order to Carollo Engineers of
Fountain Valley in an amount not to exceed $35,000 for the evaluation of the City’s existing
water demands, groundwater supply, storage volume, predicted future demand and operation of
the distribution system.

BACKGROUND

The City has contracted with Corollo Engineers (CE) to review and advise on the Lockheed
Martin Corporation (LMC) alternatives proposal for a treatment system and/or blending of our
ground water supply to meet regulations. The initial review revealed the need to evaluate the
entire water system in order to integrate the proposed alternatives.

ANALYSIS

CE has demonstrated their comprehension of the complex nature of this problem and the
proposed solutions. The proposed alternatives may have effects on other parts of the water
system. In order to determine the most appropriate solution, a system wide approach must be
considered. Thus, an analysis of the existing system is needed to determine those effects and how
future demands and regulations may be met. LMC will be required to reimburse the City the
costs associated with this evaluation.

FINANCIAL IMPACT

Funding for this project has been budgeted in Account No. 65-7010-1820.

[\Public Works Admin\Staff Reports\Change Order water treatment review.doc

AGENDA ITEM 9




